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Rural Development Programme for England (2014 – 2020)
LEADER Three year rolling Delivery Plan
Name of Local Action Group (LAG)

Coast, Wolds, Wetlands & Waterways

Name of Accountable Body (AB)

East Riding of Yorkshire Council

Date of LAG endorsement of this
delivery plan

24th June 2015

Signature of LAG Chair (please also
print name)

Graham Ward

Three year period covered

2015/2016 (in detail)
2016/17 and 2017/18 (in outline)

Your total LEADER funding allocation
notified by Defra in Euros

€2.653m

This Delivery Plan which comprises this form and the associated annexes is one of the key
tasks LAGs have to undertake annually in order to meet the requirements of their funding
agreement. The Plan must be agreed by the LAG and recorded in the minutes of the
meeting before submission.
The LAG’s Accountable Body must submit the first Delivery Plan on or before 31 July 2015
with the evidence of support for it from the LAG membership. The financial and output
spreadsheets should be submitted by 30 June 2015 as these will form part of the Funding
Agreement. LAG ABs must then submit an updated Delivery Plan by 15 April each
subsequent year to the Rural Payments Agency. The submission of the Delivery Plan
alongside a signed Annual Attestation certificate from the Accountable Body will form the
Annual Attestation required as part of the formal delegation arrangements.
Your completed Delivery Plan must be submitted in electronic format and you must send a
signed hard copy to the address notified to you by the Rural Payments Agency. This
Delivery Plan includes the accompanying financial spreadsheet for completion. Please note
that several questions require the submission of supporting documents and these are
summarised at the back of this form.
We will use the information in this form, the financial spreadsheet and any supporting
information to establish a formal offer agreement and to carry out an appraisal of progress.
On receipt of a satisfactory Delivery Plan, we will issue the Accountable Body with a letter of
Delegated Authority giving the LAG and Accountable Body the authority to proceed with their
plans to develop and approve projects (as outlined in the LEADER Operations Manual) for
one year.
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The LAG will not be able to make any new investment decisions or recommend claims
without a valid and updated letter of Delegated Authority. We aim to issue these by 31st
August 2015 in year 1 and 30th April in subsequent years. You should therefore plan your
decision making meetings accordingly.
FOR Rural Payments Agency USE ONLY
Date Received – Electronic
Copy
Date Received – Hard copy
signed delivery plan
1. Review of Progress (not required year 1) since the last report
1.1 Date of previous 3 year Delivery Plan
1.2 Please outline any LAG wide research or evaluations undertaken during the preceding
period

1.3 Please summarise actual progress against intended delivery in the last period.

2. Investment Plans
2.1 Have there been any changes to the long term objectives and priorities as set out in the
LDS?
There have been no significant changes to the CWWW LAG area or the SWOT included in
our LDS that would require changes to be made to the long term objectives and priorities for
action via our programme of activities included in the LDS.

2.2 Please describe the calls for projects that will be issued in the next 12 months or
summarise the type of activity that you will be prioritising

This was covered in our LDS and the relevant extract is replicated below.
‘The LAG will build on previous programme experience and issue calls for projects in year 1
that will help to deliver support, research and mapping that supports delivery of the
programme of activity. As a result of this approach, it is anticipated that more of the 30%
indirect economic growth budget will be committed early in the programme whilst allowing
sufficient development time for the new direct economic growth areas of the programme.
Direct investment in business is a new area for the CWWW LAG and whilst recent
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experience of other funds has shown a strong demand for direct business support locally, the
six specific Defra priorities coupled with the programme requirement for sustainable job
creation will mean that eligibility may be restricted and the development of projects may
require additional support and time before they are deemed investment ready. For these
reasons, the LAG anticipates that more of the 70% direct economic growth investments will
take place from year two onwards’
This expressed method of operating has been reviewed and the LAG in conjunction with the
2 LEP calls for projects that cover our LEADER area (see attached appendix 8 for synergy)
and in conjunction with Defra/RPA training for the new programme.
The LAG would
therefore like to continue with the methodology expressed in the LDS. The LEP will be
issuing a call for projects in September 2015 for Support for investment for public use in
recreational infrastructure, tourist information and small scale tourism infrastructure. The
LAG hopes to launch the CWWW programme by that time in order to capitalise on publicity
and avoid duplication. Further targeted calls for LAG projects will be issued in subsequent
years of the programme to ensure that outputs and any gaps in the LDS are filled. Such calls
will include specific project requirements in terms of spend dates and jobs created. As indeed
will the initial open call for projects.
2.3 In headline terms only, what kind of activity do you intend to support/calls do you intend
to issue for the following 2 years?
Our LDS states that our CWWW LEADER programme will link to and complement the Local
Economic Strategies, the wider RDPE programme and the LEP EU Structural and
Investment Strategies by focusing on the small, localized niche markets with a strong desire
to develop such areas of investment to a stage where they can engage more fully with wider
support. Our LDS shows the relationship and synergies between these wider programmes
and the CWWW programme of activity.
The LAG met on 3rd March 2015 to discuss and agree the approach for delivery of the 6
priorities. The LAG agreed to maintain its desire to have a full open call for projects in year 1
with targeted calls to fill gaps in the proposed activities from year 2 onwards. The LAG
conducted a full in depth analysis of how each priority area within our programme of activity
would be targeted. The ideas generated from this meeting have been incorporated into our
communications and publicity strategy (appendix 9).
The targeted calls in year 2 onwards may be issued in line with national or LEP calls for
projects in order to ensure lack of duplication and that programmes are not fragmented.
The CWWW LAG therefore plans to support activity across all 6 Defra priorities during the
following 2 years.

Before answering sections 3 and 4 you will need to complete the financial and output
spreadsheet
Your programme allocation is in Euros (€) and will be subject to change over the
programming period, depending on the relevant exchange rate. We will assist you in
resource planning to enable you to complete the three year rolling plan each year.
3. Budget profile
LEADER groups should manage and profile budgets carefully to avoid too much spend
falling to the end of the programming period. The spend target within the RDPE Programme
document performance framework is for 30% of the budget to be spent by 2018 so you
should ensure that your profile reflects this target.
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3.1 Please explain your initial budget profile and the rationale for this.
The rationale for our original budget profile takes into account
1. The pipeline of project ideas submitted as a result of the extensive consultation
exercise undertaken to develop the LDS and included in the LDS.
2. The areas of investment that were new to CWWW area having a high level of latent
demand resulted in themes 1 and 2 having higher profiles.
3. The CWWW area is one of the least wooded in England, which has resulted in theme
6 having the lowest profile.
4. Tourism, continues to be high economic growth potential for our area and has
therefore been profiled with a high level of budget.
5. Rural Services and Heritage and Culture are areas where the LAG has had extensive
previous experience and we felt that although there will be significant demand, the
SWOT and research indicated that maximum local economic benefit would be
derived where existing activity could be built upon in order to stimulate new areas of
economic activity.. It is anticipated that these 2 themes will therefore utilize the
majority of the 30% indirect economic growth budget and have slightly lower budgets
profiled in order to achieve the 70% direct economic growth requirement from the
other 4 themes.
Our spend profile for year 1 has been reduced from the original profile submitted to
reflect the later than anticipated start date.
The spend profile for the final year has been reduced to reflect the budget awarded. The
overall length of the programme has been reduced in order to ensure an M & A spend of
18% maximum over the life of the programme.
Our revised budget profile also conforms to the additional Defra requirement of at least
30% spend during 2015/16 and 17 (this equates to £580k of project spend which
excludes M & A).
Further note. The LAG approved a revised project spend profile at a meeting on 24th
June 2015. However, upon further advice from DEFRA/RPA the project spend profile for
year one has been removed and profiled into year two because of a further later than
anticipated start date. The LAG delegated final approval of the delivery paln to the
Coordination & Scrutiny Group and this group has approved this final revision to the
project spend profile on the understanding that funding cannot be rolled over from one
year to the next, but that funding can be pulled forward should our projects be able to
spend in this financial year.

3.2 Please highlight any significant change in the budget profile from previously submitted 3
Year Delivery Plan (year 2 onwards).
NA

4. Milestones and Output profile
4.1 Please highlight any change in the profiled outputs from the submitted Local
Development Strategy (year 1) or previously submitted 3 Year Delivery Plan (year 2
onwards) and explain the reasons for the change.
The LAG has reduced the number of outputs projected in line with the budget allocation.
Additional output requirements have been received from Defra and a template has been
completed to show the anticipated numbers for these new outputs. In addition, the CWWW
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LAG is keen to pursue the use of additional measures under the CLLD/LEADER measure 19
and will develop outputs in line with the additional measures used and will include these in
subsequent delivery plans.
The milestones template has been completed with information available prior to the LAG
meeting on 24th June where this document and attachments have been reviewed. The dates
on the milestones for year 1 are therefore subject to confirmation of National Programme
launch date and contracting with the East Riding of Yorkshire Council accountable body.

4.2 Please highlight any changes in the profiled milestones from your previously submitted
Delivery Plan (year 2 onwards)
NA

5. Accountable Body Arrangements
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5.1 Separation of Duties
Listed below are the key tasks associated with a project delivery. Please complete the table
indicating who will be responsible for each task ensuring that the separation of duties
requirements will be met.
You must provide this information even if the arrangements are the same as those reported
in your LDS or previous delivery plan. Do ensure that all sections are addressed. If staff are
not yet appointed include in the ‘name’ column ‘vacancy 1’ or ‘vacancy 2’ etc. to identify
differing roles.
Task

Name(s)

Organisation

Project development (advising
prospective applicants on how to
submit an application)
Appraising outline application
including scoring
Outline application decisions
Appraising full applications

Vacancy 1

ERYC (LAG Staff)

LAG Coordinator
LAG Coordinator
Vacancy 1
LAG staff
Rural
Programmes
Manager
DMB
ERYC Finance
(Head Of)
Vacancy 2

ERYC (LAG Staff)
ERYC (LAG Staff)
ERYC (LAG Staff)
ERYC (LAG Staff)
ERYC (Acct body
staff)

25%
10%
10%
5%

LAG
ERYC (Acct body
staff)
ERYC (Acct body
staff)

Voluntary
1% max

Full application decisions
Signing funding agreements to
project beneficiaries
Processing of project claims
including checking and
recommending
Final check off before sending to
RPA
Authorising claims for payment
Undertaking once in a lifetime
Inspections
Please explain if these
arrangements include ‘buddying’
with other LEADER groups

ERYC Finance
ERYC (Acct Body
Manager
staff)
Rural Payments Agency
Vacancy 2
ERYC (Acct body
staff)
No buddying arrangements

Proportion of
FTE time
spent on
task
33%

10%max

80%

5%max

15%

5.2 Organogram
Using information from question 5.1 please provide an organogram showing the above
information and taking the following in to account;
• the journey of a project application from development to final payment including all
persons involved in either processing or authorizing
• an indication of line management and reporting arrangements
• an indication as to office location of those working on the programme

6

05/08/1524/07/15

LEADER Delivery Plan v1.0

This could be in the form of a separate document annexed to this delivery plan if necessary.

Please find attached appendices 2 and 3 that depict :- The progress of an application
through to signing of contracts and:- An organogram indicating the persons involved, their
location and reporting arrangements.
LAG staff who deliver Outreach, Animation and LAG facilitation functions are located in a
rural outreach office in Driffield and all accountable body functions and activities are located
in the East Riding of Yorkshire Council headquarters in Beverley.

5.3 Conflict of Interest
LEADER groups must maintain a Register of Interest for all persons involved in processing
an application (and LAG partnership members – see Q6.6). Whilst this must be updated
when a change in interest arises, we expect a copy to be submitted with your annual Delivery
Plan.
Please explain how the Accountable Body will manage any conflict of interest issues relating
to individual projects, including what records will be kept and how they will be updated?
(Please note that DORA will also have specific entries relating to ‘Conflicts of Interest’)
ERYC require Employee Development Reviews to be completed every six months. At the
start of the programme, all ERYC staff involved in processing an application will be required
to complete the Register of Interest. This information will be reviewed for correctness at each
six monthly EDR.
In addition, administrative procedures will be completed by LAG staff comprising.
1. The initial compilation of the required register of interest via forms to be completed by
all accountable body staff involved and by each LAG member.
2. The addition of standing items to agendas for all LAG and DMB meetings as follows
2.1 Declarations of Interest to be recorded for the minutes. 2.2 Mandatory maximum
public sector split. 2.3 Additional thematic representation split. Such information will
be recorded in the minutes of the meetings.
3. LAG staff will prepare a sign-in sheet for each LAG and DMB meeting. The addition
of a column on the sheet at each meeting requesting any updates to the register of
interest will be added as a prompt for members to update the register, should any
change have occurred since the last meeting. This includes LAG staff and LAG
members.
4. As part of the annual delivery plan preparation, staff and LAG members will be asked
to re-sign the resister and date it to confirm that no changes have occurred or to
update the register as necessary. This will include LAG and ERYC staff involved with
processing of applications.
The Register of Interest completed as at 24th June 2015 is attached as appendix 4.
Further additions to this register will be added at the next Decision Making training
meeting scheduled for 5th August 2015.
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5.4 Changes to Accountable Body arrangements
Please highlight any intended alteration to staffing or structures since you submitted your
LDS (for year 1) or the previous Three Year Delivery Plan (year 2 onwards). You must
include any differences between the answers to questions 4.2 and 4.3 which you gave in the
last Delivery Plan
There are no planned alteration to staffing or structures since the submission of the LDS

5.5 Recruitment
Identify plans for recruiting staff (if necessary) including the methods of recruitment and the
selection process.
ERYC Accountable Body staff concerned with Programme Finance and the Rural
Programmes Manager are already in post as is the Rural Programmes Coordinator.
Recruitment of the Programme Support Officer (Finance & Monitoring) will be completed
from month 4 of the live programme. The post will be advertised externally via the ERYC
standard recruitment procedures. The post will be situated within the accountable body
based in County Hall Beverley.
Recruitment of the part time Programme Support Officer (Animation and Programme
Delivery Support) will be advertised externally as soon as authority to do so has been
received from Defra with a view to as early a start date as possible. The vacancy will be
advertised externally and will follow the full ERYC recruitment procedures. In the interim, a
temporary 3 month Programme Officer will be recruited to support preparation for the launch
of the programme to cover August, September and October until the external recruitment can
be completed.
Interviews for staff will be conducted via an interview panel using the ERYC competency
based recruitment and selection procedures.
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5.6 LEADER Delivery Team training
Please complete the following register of training (not including LAG members). The register
needs to capture the people, their role and the relevant courses attended in the previous
review period, together with planned courses for the forthcoming year.
The RPA will provide training on compliant processes and procedures including the use of
DORA (Database of Online RDP Applications) for reporting purposes.
a) Training completed to date
Name

Role

Tom Rutherford

ERYC Rural
Programmes
Manager
LAG
Coordinator

Dee Mitchell
Nicola Duggleby

Name of
course
The 4 Schemes
of the RDP
&
Governance

Date of course

Delivered by

15th May 2015

RPA

Business
Process

10th June 2015

RPA

Irregularities,
Fraud, Audits,
Reporting &
Document
Management

1st July 2015

RPA

Records
Management
Systems

May 2015

ERYC
mandatory staff
training

ERYC
Programme
Officer

Tom Rutherford

Dee Mitchell

ERYC Rural
Programmes
Manager
LAG
Coordinator

Nicola Duggleby
ERYC
Programme
Officer
Tom Rutherford

Dee Mitchell

ERYC Rural
Programmes
Manager
LAG
Coordinator

Susan Denness

ERYC
Programme
Coordinator

Tom Rutherford

ERYC Rural
Programmes
Manager
LAG
Coordinator

Dee Mitchell
Nicola Duggleby

ERYC
Programme
Officer
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b) Planned training for the upcoming year
Name

Role

Name of
course

Date of course

Delivered by

Dee Mitchell

LAG
Coordinator

Digital/social
Media

July - Sept 2015

On the job
training

Tom Rutherford
& Dee Mitchell

Accountable
Body Rep &
LAG
Coordinator

ERYC
Competency
based
recruitment

Aug/Sept2015

ERYC

Vacancy 1 & 2

Programme
Officers

Full programme
Induction

Winter 2015

Existing
programme staff

Tom Rutherford,
Dee Mitchell,
Vacancy 1 & 2

Accountable
ERYC Grant
Body &
Manual
programme Staff Guidance
Training

September 2015

ERYC

Tom Rutherford,
Dee Mitchell
Vacancy 1,
Vacancy 2

Accountable
Defra/RPA
Body &
training on
programme Staff appraisals,
claims, DORA
etc

Not yet known

RPA/DEFRA

c) Further training requirements; please describe any further staff training
requirements
The ERYC accountable body operate a system of 6 monthly staff reviews (EDRs) where
training requirements for the forthcoming period are discussed and agreed.
This will be completed for new and existing staff. Training provided by the ERYC is at no cost
to the programme, however, where more specialist skills or knowledge are identified,
external training providers will be sourced.

5.7 Risk Management and Issue Resolution
a) Do you have Business Continuity arrangements in place to prepare for a potential
emergency or crisis? We would expect the plan to identify:
•
•
•
•

the critical functions and activities of the team
an analysis of the risks to the team
a prioritised and timetabled checklist in preparation for an emergency situation
the key roles, responsibilities and contacts to respond to an emergency.

The CWWW LAG programme is managed by the East Riding of Yorkshire Council (ERYC)
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who acts as accountable body. The accountable body has systems and procedures in place
covering risk management and issue resolution. Guidance on programme specific
requirements is awaited from Defra/RPA to ensure that current ERYC accountable body
plans are fit for purpose. Appendix 5 is a copy of the ERYC Emergency Planning and
Business Continuity Policy 2013 – 2016. In addition, a copy of the full strategy 2013 – 2016
is available via the ERYC website. The Rural Programmes team is part of the Regeneration
and Funding section within the Economic Development Directorate of the ERYC and as such
complies with all ERYC policy and strategies concerning business continuity.

b) Do you have a Risk Management Strategy; a corporate approach to
managing risks to the programme?
c) Please provide a summary of how you capture and actively manage/mitigate risks

The CWWW LAG programme is managed by the East Riding of Yorkshire Council (ERYC)
who acts as accountable body. The accountable body has systems and procedures in place
covering risk management and mitigation. A copy of the full ERYC Risk Management
Strategy 2014 is available on the ERYC website which covers risk governance framework
and risk management process. A copy of the ERYC Risk management Strategy is attached
as appendix 6.
Senior ERYC Management decides what is an acceptable level of risk and will make this
judgment based on their professional expertise and knowledge of their business. It will also
be influenced by what the business can afford both in taking action to reduce the risks
(mitigation) and the ability to bear the impact of a risk if it was to happen. The ERYC
accountable body is fully represented on the CWWW LAG in this capacity both as a voting
member and in a number of non-voting advisory roles as shown on the LAG membership list
below.

d) Do you have procedural mechanisms to resolve issues, changes to the programme,
strategy and delivery mechanisms? How do you capture and actively manage/mitigate
programme issues?

In addition to the LAG, sub groups of the LAG include Decision Making Board (DMB),
Coordination & Scrutiny Group (CSG), Governance and Communications the operating
remits for these sub groups are outlined in the CWWW Governance document (appendix 7)
and described elsewhere in this delivery plan. In summary, the CSG is tasked with the
strategic overview of the CWWW programme and as specified in the Governance document,
in particular:• The direction and scope of LAG activity and its relationships with external partners
especially with the LEPs and the CLLD initiative.
• Overview and Scrutiny – Monitoring and reviewing the performance of the LAG and
its programme, including identification of gaps and direction for annual plans.
• The complaints process.
This sub group will therefore be the body responsible for strategy and delivery mechanisms.
In order to support the CSG, officers from the ERYC and Ryedale District Council support
this group with professional expertise.

11

05/08/1524/07/15

LEADER Delivery Plan v1.0

e) Are you accredited or aligned to ISO 27001 standards? Please provide details. If you are
accredited please provide a copy of your current certificate.
The CWWW LAG programme is managed by the East Riding of Yorkshire Council (ERYC)
who acts as accountable body. The ERYC is not accredited to ISO 27001 but this is the
framework that the ERYC use to underpin and implement the controls and policy's in regard
to our Information Security Framework.
The ERYC are certified to connect to the Public Services Network (PSN). To connect to the
PSN, the ERYC has to complete and pass a Code of Connection (CoCo) and have an
annual independent IT Health Check undertaken. The PSN CoCo is also based on the ISO
27001 principles.
6. Partnership information
6.1 LAG structure
Please describe the LAG structure including the proposed arrangements for making project
decisions and how the strategic overview will be managed. For example some LAGs may
use a dedicated approval panel. How will this be appointed? How will you maintain the
public/private split? How will quorum be achieved?
The CWWW LAG is made up of a maximum of 40 members (+ or -20%) covering a split of
public, private and voluntary sector interests across the 6 Defra priorities.
There is also a wider LAG of other interested partners in rural development.
The LAG operates with a number of sub groups including a Decision Making Board,
Communications and Coordination & Scrutiny Groups.
The LDS included an overview of the LAG structure, Decision Making Board, other sub
groups and gender balance. It covered the introduction of the Coordination & Scrutiny Group
mentioned above to manage strategic overview. This is covered in more detail in section 5.7
d.
LAG terms of reference and operating procedures are covered in the LAG Governance
document which is appended to this delivery plan (no 7). The governance document was
adopted by the LAG in October 2014.
Appointments were made for LAG Chair, Vice Chair, DMB and CSG at the LAG meeting in
October 2014 in anticipation of a January 2015 start. LAG members also completed a
personal profile in order to assess skills and any training requirements.
The governance document will be reviewed as stated in its operating procedures when the
national operating manual is available from Defra and any amendments (such as the new
Defra requirements for a thematic representation split to be evidenced at meetings) will be
incorporated. The revised Governance Document will be sent to the next LAG meeting on
21st October 2015 for approval. It was also agreed at the LAG meeting on 24th June that the
Governance sub group re-convene in September 2015 to fully review the Governance
document in light of any further Defra/RPD programme operating requirements including
e.g.:- further additions/revisions concerning written procedures and where quorum is not met
will be developed and included in the document, along with the Defra requirement for the
Register of Interest to be compiled and the procedure for updating e register as described
earlier in this document.

6.2 LAG Membership
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Please list the LAG members (include all members during the reporting period or part of the
period) – add rows as necessary
Name

Organisation

Mike Bisby

Federation of
Small Business
(FSB)
Coast & Vale
Voluntary Action

Melanie
Bonney-Kane

LEADER
priority
theme(s)
covered*

Role on the
LAG**

Public, Private or
Third Sector

LAG member
DMB member

Private

LAG member
CSG member
Cooperation
member
LAG member
CSG member
Comms
member
LAG member
DMB member

Third

1,2

LAG member

Private

5
3,4

LAG member
LAG member
Cooperation
member
LAG member
CSG member
LAG member

Third
Public/Private
Partnership

LAG Vice Chair
LAG member
DMB member
LAG member
DMB member

Private/third sector
Partnership

2
2, 3, 4, 5

John Brown

East Riding of
Yorkshire Rural
Partnership

1,2,3,4,5 & 6

Susan Oliver

Humber & Wolds
Rural Community
Council, East
Riding Voluntary
Action/Rural
Action Yorkshire
Independent
Agricultural
Business
The RSPB
East Riding Market
Towns Network

2, 3, 4, 5

Andy Burton

Keith Clarkson
Jane Crossley

Public/Private
/Third Sector
Partnership
Third

Jeanette
Dawson
Agnetha
Dobson
Lucinda
Douglas

Bishop Burton
College
Independent Rural
Business
NFU

1,2

Cllr Jane
Evison

East Riding of
Yorkshire Council
elected member &
portfolio holder for
Economic
Development,
Tourism and Rural
Issues
North Yorkshire
County Council

1, 2, 3, 4, 5 &
6

1, 2, 3, 4, 5 &
6

LAG member

Public

York, North
Yorkshire & East
Riding LEP
East Riding of
Yorkshire &

1, 2, 3, 4, 5 &
6

LAG member

Public/Private
partnership

4,5

LAG member

Public/Private
Forum

James
Farrar/Andrew
Leeming
James
Farrar/Andrew
Leeming
John Gatenby

2
1, 2, 4, 6
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Judy Illing
Paula
Gouldthorpe

Andy Gray
Arther
Hodgson
(Chair of
FLAG)
Malcolm
Hodgson
Rose
Horsepool
Rebecca
Jenkins
Mike Johnson
Kevin Kendall

Stephen King

Tom Mason
Bill Miller
Peter Murphy
Jill Pearson

Jeremy Pickles

John Reeve
Pauline Reeve

Stephen
Robinson
Tom
Rutherford

Kingston Upon
Hull Joint Local
Access Forum
Women in Rural
Enterprise (WIRE)
University of Hull
Knowledge
Exchange

2

LAG member

Private

2,

Public

Visit Hull & East
Yorkshire (VHEY)
Fisheries Local
Action Group
(FLAG)

3

LAG member
Cooperation
member
CSG member
LAG member

2, 3,

LAG member

Yorkshire Wolds
Way National Trail
Partnership
East Riding Artists
(ERA)
East Riding
Cultural
Partnership
Hornsea District
Lions Club
Independent Rural
Education
Business
Independent
Agricultural
Business
George F White
Farmer/Landowner
Groundwork North
Yorkshire
Federation of
Young Farmers
Clubs – East
Yorkshire
North & East
Yorkshire
Waterways
Partnership
Ryedale Over 50’s
Forum
Malton & Norton
Area Partnership

3, 5

LAG member

Public

2, 5

LAG member

Private

5

LAG member

Public/Private/Third
Sector Partnership

4,5

LAG member

Third

1, 2

LAG member
DMB member

Private

1, 2

LAG member
CSG member

Private

1, 2, 6
1, 2
4,5

Private
Private
Third

1, 2, 6

LAG member
LAG member
LAG member
DMB member
LAG member

3,5

LAG member

Public/Private/Third
sector partnership

4

LAG member
DMB member
LAG member
DMB member

Third

The HEYwoods
Partnership
East Riding of
Yorkshire Council

2, 3, 4, 5

6
1, 2, 3, 4, 5 &
6
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Terry Smithson
Edward
Sweeting
David Tite

James
Trowsdale
Colin Walker

Howard
Wallis/Jos
Holmes/Cllr
Evans? Cllr
Jainu-Deen
Graham Ward

Yorkshire Wildlife
Trust
EastRiding of
Yorkshire Council
Business Services
Driffield
Agricultural
Society
Humber LEP
East Riding of
Yorkshire Council
Ryedale Distract
Council

5
1, 2

1, 2, 3, 5

1, 2, 3, 4, 5,
&6
1, 2, 3, 4, 5,
&6
1, 2, 3, 4, 5 &
6

East Riding Local
Food network

1, 2, 3, 4, 5

Claire Watts

East Riding of
Yorkshire Council

1, 2, 3, 4, 5 &
6

Cllr Kay West

East Riding
Community
Partnerships

4, 5

representative
LAG member
CSG member
LAG member
Comms
member
LAG member

LAG member
Non-voting
advisory LAG
member
LAG member
DMB member
CSG member

LAG Chair
LAG member
CSG member
Non-voting
advisory LAG
member
CSG member
Substitute
Accountable
body
representative
LAG member
DMB member
Comms
member
LAG member

Third
Public

Private

Public/Private
Partnership
Public

Public

Private

Public

Public/Private/Third
sector partnership

Dorothy
Country Land and 1, 2, 3, 6
Private
Fairburn (temp) Business
until local rep
Association
recruited
Awaiting
East Riding
5
LAG member
Third
named
Archaeology
representative
(ERAS)
*Farm Productivity, Business Development, Tourism, Culture & Heritage, Rural Services,
Forestry
**Include decision making roles (i.e. chair, vice chair, executive/approvals panel member)
6.3 LAG Training
Please identify any intended LAG training to be undertaken over the next year relevant to the
delivery of LEADER.
Below is an extract from the LDS that shows the training actions required over the first year
of delivery.
‘Throughout the LDS development process, and during the first year of delivery, the LAG will
undertake a series of capacity building and training events covering:
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• LAG membership roles and responsibilities;
• Delivering economic outputs;
• Governance;
• Communications strategy;
• Project assessment;
• Impact mapping and SROI.
In addition, the membership of the LAG has been examined and will be reviewed against
information collected in a Personal Profile to identify skills and knowledge, gaps or significant
overlaps in LAG structure and identify further training needs. LAG members and staff are
encouraged to attend EU, national, area wide and local seminars workshops and events that
disseminate best practice and broaden knowledge of sustainable rural development and the
wider RDPE programme’.
Some aspects of this training have already been delivered for example - An overview of
LEADER session was delivered to new LAG members in September 2014. Delivering
economic outputs was partially covered in the summer 2014 LAG meeting.
The Decision Making Board had an initial training session in December 2014 in anticipation
of an early 2015 start date. Further training sessions have taken place in 2015 focusing on
how the DMB will operate. A final training session is planned for August 2015 when we hope
to have the application form and applicant guidance as well as programme guide.
LAG meetings, as part of an ongoing learning process, incorporate elements of programme
specific training. The LAG meeting on 24th June 2015 included the known new programme
requirements and rules. Feedback forms are collected after each LAG meeting that request
information on what further knowledge and training LAG members require. The next LAG
meeting planned for 21st October 2015 will focus on eligibility and process issues.
The LAG member training requirements collected as part the process of completing LAG
member profiles will be incorporated into LAG meetings or separate training sessions as
soon the final programme details are known in order to ensure the training is relevant to the
new programme. In addition, as part of the annual delivery plan, LAG members are asked to
review their training/knowledge and make recommendations/suggestions for further
training/knowledge to be delivered.

6.4 Terms of Reference
Please provide a copy of your most up to date Terms of Reference that are in place which
should include the split of responsibilities between the LAG and the AB. A template for what
the TOR should include can be found in the operating manual.
The terms of reference for the LAG operating procedures are included in the LAG
governance document attached to this document.

6.5 Engagement with LEPs
Please summarise the arrangements that are in place to engage with the LEPs in your area.
What has been the level of any LEP engagement/involvement of the LEADER activities and
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approval process?
The CWWW area is covered by 2 LEPs.
1. Humber LEP - LAG staff regularly attend officer group meetings to keep abreast of
Humber LEP activity. As shown on the attached table (appendix 8), the Humber LEP
EAFRD expenditure is programmed against broadband and will not roll out until 2016
so at this stage there is no potential to overlap.
2. The Chair of the CWWW LAG sits on the York, North Yorks & East Riding LEP
EUSIF sub committee representing the 3 LEADER areas covered by this LEP.
In addition, staff from the 3 LEADER areas meet regularly with representatives from the
LEP along with representatives from all the local authorities covered by the LEP area to
share information and plan activities.
The York, North Yorks & East Riding LEP are planning to commence calls for EAFRD
activity from June 2015. However, as the attached table shows, when the LEADER sub
measures are mapped against the EAFRD growth programme measures and YNYER’s
plans, the only overlapping measure is 7.5. As we know there is likely to be a strong
demand for small scale tourism infrastructure funds this is unlikely to be a major problem,
but it will be important to clear the distinction between LEADER and LEP funding. This
links in with the CWWW approach to an open call for project as soon as the programme
is launched. The distinction could be through the scale of funding available e.g. CWWW
could focus on small grants while the LEP focusses on larger grants, or it could be about
the capacity of the group applying for funding e.g. CWWW could focus on new
organisations that have not had EAFRD funding before, whilst those that have, perhaps
through the last LEADER programme, could be directed to the LEP funding.
Both LEPS are members of the CWWW LAG and so receive the regular LAG briefing
notes and information sent to LAG members and both LEPs supplied letters of
endorsement to the CWWW LDS.

6.6 Conflict of Interest
LEADER groups must maintain a conflict of interest register for LAG partnership members
(and for staff – see Q5.3).
Please explain how the LAG will manage the conflict of interest for meetings including what
records will be kept and how they will be updated?
The LAG have developed and adopted a governance document which is attached as
appendix 7. This document explains the operating procedures for declarations of interest
(called conflict of interest by Defra). The exact wording covering this is shown below.
‘Members have a joint interest in the implementation of all projects in the programme
but, from time to time, will need to take part in discussions on issues and projects in
which they have a direct or indirect interest. Members having a direct financial
interest or organisational link to issues or projects under discussion shall declare their
interest at the commencement of the item. All such interests shall be minuted. Direct
Declaring members shall take no part in the discussion, unless invited by the
Chairperson. Direct Declaring interest Members will not be entitled to vote’.
In addition. Administrative procedures will be completed by LAG staff comprising.
1. The initial compilation of the required register of interest via forms to be completed by
all LAG and accountable body staff involved and by each LAG member.
2. The addition of standing items to agendas for all LAG and DMB meetings as follows

17

05/08/1524/07/15

LEADER Delivery Plan v1.0

2.1 Declarations of Interest to be recorded for the minutes. 2.2 Mandatory maximum
public sector split. 2.3 Additional thematic representation split. Such information will
be recorded in the minutes of the meetings.
3. LAG staff will prepare a sign in sheet for each LAG and DMB meeting. The addition of
a column on the sheet at each meeting requesting any updates to conflicts of interest
will be added as a prompt for members to update the register, should any change
have occurred since the last meeting.
4. As part of the annual delivery plan preparation, staff and LAG members will be asked
to resign the resister and date it to confirm that no changes have occurred or to
update the register as necessary.

6.7 Meetings Please list the dates of project decision making meetings that are scheduled
for the next year - if not yet arranged identify the frequency of the meetings.
A proposed meeting schedule for 2015 was developed and agreed by the LAG in October
2014. This annual document includes LAG, Wider LAG, AGM, Decision Making and
Coordination and Scrutiny group meetings. The LAG governance document contains the
operating procedures, including frequency of meetings for each of the groups mentioned. But
in summary
LAG meetings at least 3 per year. From year 2 onwards these meetings will be rotated
around the CWWW area so as to incorporate visits to funded projects/presentations from
projects.
Wider LAG meets annually incorporating the AGM and any elections required.
Decision Making meets bi-monthly and more frequently should the need arise.
Coordination and Scrutiny Group meets 3 times per year.
The annual meetings schedule for 2015 has been reviewed in light of the later than
anticipated start date and is available to all LAG members. In future this information, along
with any deadlines for calls for projects will be available on our website.

7. Communication, Co-operation and Engagement
7.1 Publicity
Please explain your arrangements in the next 12 months for publicising the programme and
how any associated costs will be met. Please also explain how your publicity will be targeted
both geographically and thematically including how you intent to engage with hard to reach
beneficiaries.
A sub group of the LAG has developed a Communications and Publicity Strategy
(appendix 9) along with an annual action plan (appendix 10) of awareness raising and
communication events for the first year. The strategy and action plan were presented
to the LAG meeting on 24th June 2015 for approval and to include as part of this
delivery plan. The annual action plan will be monitored for target group penetration
via the monitoring system set up in the strategy via regular meetings of the
communications sub group. An annual action plan with recommendations will be
submitted to the full LAG each year to ensure that programme targets are met.
Because our LAG membership is made up of a good cross section of members
covering the Defra priorities for funding, LAG members are able to fulfill their role in
promoting the programme to the harder to reach groups both geographically and
thematically. Our LAG membership is also made up of members representing
partnerships that have significant contacts that would potentially be interested in the
programme. Examples are the Federation of Small Business, Driffield Agricultural
Society, The East Riding Rural Partnership, Visit Hull and East Yorkshire, Malton &
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Norton Partnership etc.
In addition, to ensure value for money and efficiencies and in line with the digital by
default government agenda, the strategy incorporates a number of new ways of
communicating via digital and social media. The ERYC as accountable body has
approved a business plan to enable social media accounts to be set up for the
CWWW LAG thus ensuring a broad spread of communication and awareness raising
methods. These methods include traditional face to face such as existing meetings,
events and shows, traditional press and media releases as well as building a new
network via social media.
All the costs associated with publicity will be met through the programme RCA cost
budget.
7.2 Cooperation
What are the LAG plans for co-operation and networking with regional partners, other
projects / programmes of activity and other Local Action Groups?
Cooperation Projects -The CWWW LDS stated
‘Five key areas of activity have been identified in our area that would benefit from
cooperation activity either within the UK or with other EU partners. These are:
• Networking and sharing best practice: farmers/young farmers seeking to develop
precision farming (e.g. drone) techniques to improve productivity.
• Youth Enterprise: a project to link local colleges and universities and develop models of
working that can develop pathways for young entrepreneurs to start up enterprises,
access rural markets and help to retain skilled young people in rural areas.
• Vibrant Small (Market) Towns: activity that enables entrepreneurs to develop and share
innovative activity aimed at developing vibrant towns and economic renewal and make
best use of empty space.
• Cycle Tourism: building on the economic success of the Way of the Roses coast to
coast cycle route, a project aiming to develop cycling routes that encourage overseas
visitors from the port of Hull to stay in key sites in the CWWW Area and working with the
North Yorkshire LAG areas to encouraging cycle tourism throughout Yorkshire, building
on the Grand Depart of the Tour de France from Yorkshire.
• Local Produce: building on the success of the East Yorkshire Local Food Network, a
project to work with other LAG partners seeking to develop local produce branding
and the development of heritage produce, recipes and menus for local businesses.
In addition to the local opportunites identified above, the LAG is keen to explore further
opportunities for cooperation as a result of the UKRN event in Cardiff in 2013, LAG network
meetings in 2014 and further opportunities for cooperation across the EU as potential
projects are posted on the UK and EU cooperation websites throughout the life of the
programme’.
A Cooperation sub group of the LAG has been formed to further develop the ideas stated in
the LDS. Activity to date has included the drafting of an outline procision farming project that
would include transnational partners and a new opportunity idetified around the development
of a new canoe trail from Liverpool to Goole that runs through at least 5 England LAG areas.
The LAG are awaiting guidance on cooperation projects and would like seek advise from
Defra at the earliest opportunity to take forward the two ideas being developed.
Networking with Regional Partners, other projects/programmes of activity and other
Local Action Groups
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The Communications & Publicity Strategy developed by the LAG sets out categories of target
audiences that includes the required list by Defra (above) amongst others relevant to the
CWWW LAG. Activities to be carried out that meet these requirements have been built into
the annual action plan, but good examples are 1. Creating a database of media and PR
contacts so that press releases can be sent to all the relevant organisations.
2. Developing a standard presentation about our programme that can be used at all local
partnership meetings, events business and farming forums.
3. We have adopted the central government objective of ‘digital by default’ throughout the
strategy and are therefore focussing of engagement with a number of relevant organisations
via social media platforms and sharing knowledge and information via the use of case
studies, photgraphs, and videos.
4. The CWWW LAG would however like to produce a leaflet that describes who we are, what
we can fund and where and how to get in conact with us and will provide a pdf proof for
Defra/RPA to approve the costs of printing.

8. Monitoring and Evaluation
a) Identify any on-going monitoring and evaluation arrangements you have
• Frequency and method of reporting progress to the LAG partnership.
• Any evaluation arrangements you have in place for the programme
• Monitoring and evaluation that you have in place to assess trends in project
irregularities etc.
As part of the LDS development process the transition LAG took into account all the actions
and recommendations from the evaluation completed on the previous LEADER programme
in order to ensure that best practice was continued and improvements to operating
procedures actioned. A mid-term evaluation of the new LEADER programme will be
undertaken in line with any guidance issued by Defra/RPA to ensure continuous
improvement and as a check point against other external factors that may come into play.
The Communications and publicity sub group meet at least two times a year to review activity
and monitor the annual action plan. A formal review will be presented at the annual LAG
planning meeting for consideration by the full LAG in order to assess targeted initiatives and
their successful penetration in the desired activities.
The range of Financial Management Information reports submitted to the DMB will ensure
that they have the information in order to monitor against programme spend, outputs and
targets. The DMB meet every 2 months or more frequently if needed and the dates are
planned annually in advance to ensure that quorum can be achieved for decision making.
The information contained within the Financial Management Information reports will be drawn
from a mixture of sources such as DORA and the ERYC financial management systems in
order to ensure accuracy and authenticity.
The CSG have the role of ensuring that the programme delivers to the overall CWWW
programme priorities and ensures that the LAG operates with other key partners and
initiatives. The CSG meets at least 3 times each year and feeds their information into the
annual LAG planning meeting.
Progress against programme delivery will be reported at each full LAG meeting and the
annual planning meeting will review past activity against previous plans in order to ensure
future plans meet programme requirements. This process is completed via papers sent to
LAG members to review before meetings and via discussions, workshops and presentations
at meetings. Full LAG meetings are held at least 3 times per year and from year 2 onwards
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are rotated around the CWWW area to also take into account local project activity that can
be presented to the LAG or incorporate project visits. These meetings will also agree the
format and timing of any targeted calls for projects that will ensure programme priorities are
met.
Prior to the LAG meeting on 24th June 2015 LAG members were sent a draft of this delivery
plan at that date along with the Communications & Publicity Strategy and Annual Action
Plan. At the LAG meeting these documents were reviewed and approved, subject to the
comments and amendments made by LAG members at the meeting. A copy of the minutes
of this meeting are attached as appendix 12 and LAG members comments have been
incorporated into the final versions of these documents. The LAG also gave approval for
delegated sign off responsibility to members of the CSG and LAG vice chair. This document
also incorporates these final comments. Appendix 14 lists the members of the CSG and LAG
vice chair and contains their approval of this delivery plan on behalf of the LAG.
Accountable body representatives, LAG staff and LAG Chair meet annually with the
RPA/Defra to formally review progress against delivery plans and will agree actions to
ensure that the CWWW programme delivers the required outcomes and outputs.
The ERYC as accountable body undertake regular inspections and internal audits of
externally funded programmes to ensure that systems and operating procedures comply with
their requirements. A report is produced after an internal inspection or audit that LAG staff
must action or procedures updated to ensure compliance.
The Economic Development section of the ERYC has developed a full programme
management system based on years of skills and experience of managing external funding
(appendix 11). The ERYC accountable body staff will fully adhere to this management
system and will incorporate the use of forms and materials developed by Defra/RPA specific
to this programme so as to ensure that monitoring, management and audit requirements of
the EU, Defra, RPA, National Audit Office and the ERYC are fully met.
The ERYC accountable body claims and monitoring staff will be fully trained in all aspects of
DORA, fraud and irregularities checking and awareness of audit and monitoring
requirements. This post is due to commence 4 months after the launch of the CWWW
programme when full training will be provided by the accountable body. This post sits within
County Hall Beverley amongst staff completing similar functions on other programmes to
ensure consistent application of criteria and share knowledge and experience of financial
management of projects and monitoring.
b) How will the results of any monitoring and evaluation be used?

Progress against programme targets will be reported at each LAG meeting, giving members
the opportunity to suggest additional actions.
Each year one LAG meeting is dedicated to annual planning where the delivery plan for the
following year including communication activity to address gaps will be discussed and
agreed. The LAG also completes self-evaluation forms to identify any further training needs
for members.
The DMB uses the information provided in the Financial Management Information report to
ensure decisions can be made based on amount of funding available, outputs required and
fit with the CWWW local priorities. The Financial Management Information report also
comments on projects progress so as to bring any requests for variations to the attention of
the DMB for action.
The CSG is a new group set up to ensure that the strategic overview function is actioned as
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well to ensure that linkages with key partners is developed and maintained such as ongoing
working with LEPs to coordinate activity. The CSG will also closely monitor the LDS
programme of activity to ensure that gaps are being addressed.
As a result of any issues or concerns resulting from ERYC accountable body audits and
monitoring visits to projects, information will be fed through to LAG staff and the LAG. LAG
staff will review systems and procedures to ensure that continuous improvements can be
made and will report such activity to the LAG or relevant sub group (DMB, CSG or Comms
etc).
Such information will also be included in the next annual delivery plan where appropriate.
Information from the Publicity and Communications monitoring will be used to direct future
activity to ensure that programme objectives and outputs are met.
The ERYC accountable body staff produce information for ERYC corporate management
and will ensure that any changes to ERYC policy and procedures affecting the LAG and
delivery of the LDS are communicated to the LAG and to Defra/RPA.
c) How will progress be monitored to ensure that at least 70% of all projects deliver direct
economic growth, and that the remaining 30% make a contribution to rural economic growth?
LAG and Accountable body staff will develop a comprehensive Financial Management
Information Report that is submitted to DMB meetings. This information shows the full
programme context in which decisions on projects will need to be made. The information
includes
• budgets and claims by priority
• amounts to allocate by priority
• outputs achieved and outstanding by priority
• 70% and 30% split allocated and remaining
• Projects progress reports and requests for variations and claims to date
• A schedule of monitoring visits to be completed and any issues arising from
completed monitoring
The Financial Management Information Report builds on the best practice from previous
programmes to enable effective decision making by the DMB and will incorporate new and
additional information specific to the new programme such as the 70/30% split.
During targeted calls for projects, the call will make it clear on the requirements of projects
concerning direct economic growth, jobs or indirect economic growth.
In addition, the ERYC accountable body will incorporate such checks as necessary
throughout the claims and monitoring processes to ensure that the 70/30% split is being
managed and monitored by the LAG.

Supporting documents checklist
Where applicable, please submit the following documents with this 3 Year Delivery Plan
Document

Terms of Reference for LAGs

Supporting Notes
RPA do have a standard
terms of reference
document available to
assist
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Budget Profile

See spreadsheet

Output profile

See spreadsheet

Milestones

See spreadsheet
Appendix 4

Register of Interest

See attached template

Asset register

See attached template

Nil Entry
Appendix 13

Appendices 2 & 3
Organogram

Attached
Appendix 5

ERYC Emergency Planning &
Business Continuity Policy
2013 -2016

Appendix 6
ERYC Risk Management
Strategy
Appendix 8
LEADER & LEP EAFRD sub
measures
Appendix 9
CWWW Communications &
Publicity Strategy
Appendix 10
CWWW Annual Comms
Action Plan
Appendix 11

ERYC Economic Development
Programme management
Systems

Appendix 12
th

LAG meeting minutes 24
June 2015
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Appendix 14
Coordination & Scrutiny Group
approval 24th July 2015
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